
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 235 
  Date: 2015-07-27  

  Day:  Monday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear     Noon:  partly sunny      3:00 pm:  cloudy 

 Temperature:   7:30 am:   70°    Noon:  83°      3:00 pm:  86° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

09 51 23 

09 30 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

Drop Ceiling 

Tiling 

1 

0 

1 

1 

1 

0 

0 

0 

0 

0 

2 

0 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

3 

0 

1 

1 

2 

0 

0 

0 

0 

0 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 3 3 1 7 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
1 1 0 2 

 
13 27 16 Fire Lock 

Modular Fire 

Vault 
1 1 0 2 

 
Div. 10 

Div. 10 

Specialties 
Div. 10 items 1 1 0 2 

Total:    11 10 1 22 
 
 

DAILY REPORT 

Activities Today: 

1) Carpentry: continued with acoustic insulation; continuing with sheetrock installation in the stairwell and lobbies of the 

addition; starting installing furring channels for the canopy 

2) Labor: assisting trades; general site cleaning; assisting with site work 

3) Paint/Plaster: taping, mudding and sanding the sheetrock associated with the addition 

4) HVAC: continuing with insulating HVAC piping; continuing with HVAC piping on the RTUs; continuing with fin tube 

radiator installation; continuing with wiring controls;  

5) Electrical: pulled wires through underground conduits; getting ready for electrical inspection from the Town; focusing n 

RTU connections  

6) Site Work: excavating for the installation of conduit for the generator and transformer 

7) Roofing: continuing with metal work; continuing with canopy roof 

8) Div. 10: installed toilet partitions; soap dispensers; paper towel dispensers; grab bars; fire extinguisher cabinets; mop 

sinks 

9) Fire Suppression: worked on the riser in the mechanical room in the basement 



PHOTO INDEX 

 

 

Photo showing the primary handhold in place 

and backfilled. 

 

Photo showing the concrete duct bank in place. 

 

Photo showing electricians placing conduit for 

the secondary lines in the trench. 

 

Photo showing workmen installing control 

wiring for the addition. 



 

Photo  showing  RTUs with insulation on the 

lines. 

 

Photo showing toilet partitions being installed in 

a 1st floor bathroom. 

 

Photo showing radiator being installed in the 2nd 

floor office of the addition. 

 

Photo showing workmen laying out the 

locations of the rails for the vaults. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing sheetrock in the process of being 

installed in the stairwell in the addition. 

 

Photo showing some of the copper parapet cap 

that has been installed on the addition. 

 

Photo showing workmen offloading a sheetrock 

delivery to the 2nd floor of the addition. 


